
KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: April 9, 2003 

To: Jan Robbins, T130G 

From: David Ward 

Subject: WEEKLY STATUS MEETING DOE/LRA for April 9, 2003 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

D. Coyne S. Thompson 
D. Delvecchio K. Trice 
H. Gilpin R. Vonfeldt 
B. Larson D. Ward 
W. Moe J. Zaret 
D. Onyskiw 

Additional items discussed: 

1. James Hindman was notified of reinstating room 3412 to active Permitted storage status. 
2. A contact record with James Hindman was issued concerning: 1) treatability study for 374 

tank sludge; 2) treatment of sludge based on the treatability study under SO02 of the RCRA 
permit; 3) packaging the sludge from tank D-824A with 8774 sludge. 

Action items: 

No Change to below action items: 

1. 

2. 

End 

DOE will issue a contact record confirming completion of the following Sets, which were 
walked down by the State and DOE on April 2, 2003: Set 3, 5, 11, 32, 12 rasching ring 
removal, and 12 cerium rinse. - Fred Gereman. 
DOE will notify the Defense Board that residues will be disposition by repacking and/or with 
the pallets from CSV which is ever the most appropriate. This action required additional 
information which is in process of being supplied to DOE.- Fred Gerdeman and Jim Floerke 
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Ward, David 

From: 
Sent: 
To: 
cc: 
Subject: 

Cunningham, Steven 
Thursday, April 10,2003 10:55 AM 
Ward, David 
'Ken Green'; Hoffman, Betty; Nesheim, Janet 
RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI 

Scattered throughout the word documents is the error of "rasching" rings. They are "Raschig" rings (capitalized). The 
Excel document has it correct. 

Documents are Unclassified, not UCNI, and approved for Public Release. 

You caught us short several folks (Betty and Ken are on travel) and I just happened to be here for a bit between meetings. 
Suggest you add Janet Nesheim to the list of my staff you send this to for review, to ensure at least someone in the 
Classification Office is here to review it. 

Steve Cunningham 
Manager, Classification Office 
x7352 

KAISER*HILL 
C O M P A N Y  

-----Original Message----- 
From: Ward, David 
Sent: 
To: 
Subject: 

Thursday, April 10, 2003 10:27 AM 
Hoffman, Betty; Cunningham, Steven; Green, Ken 
WEEKLY DOP MINUTES - reviewed as unclassified and NOT UNlC 

Attached is the weekly DOP minutes, in two parts, along with the transmittal 
memorandum for April 9, 2003. All three documents have been reviewed by 
Mike Simmons, who has signed on the cover page o f  transmittal memorandum, 
that they are unclassified and NOT UCNI. 

Your return E-mail indicating approval wil l accompany the minutes t o  the 
Administrative Record f o r  access by the public. 

David Ward 
X5938 

cc File: TRANSMITTAL MINUTES (2).doc >> cc File: AGENDA.doc >> cc File: Weekly State Status - (04-09- 
03).doc >> cc File: Environmental Matrix Changes.xls >> 
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6371 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
[Every Wednesday, 9:30 am. 6371 Conference Room] 

AGENDA 
April 9,2003 

INTRODUCTION - David Ward, X5938 (212-2578) 

- D&D - Jim Floerke, X2850 (212-3292) 

D&D WASTE -David Ward 

PuSPS / BUILDING OPERATIONS - Kelly Trice, X6383 (212-5657) 

CONSTRUCTION / MAINTENANCE -Dan Coyne X2820 (212-6200) 

AUTHORIZATION BASIS / BIO - Howard Gilpin, X3701(212-3603) 

ENVIRONMENTAL & ACTION ITEMS - David Ward 

OUTSTANDING ACTION ITEMS 

None 

1. DOE will issue a contact record confirming completion of the following Sets, which were 
wakked down by the State and DOE on April 2, 2003: Set 3, 5, 11, 32, 12 rasching ring 
removal, and 12 cerium rinse. - Fred Gerdeman. 

2. DOE will notify the Defense Board that residues will be disposition by repacking and/or with 
the pallets from CSV which is ever the most appropriate. - Fred Gerdeman 
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D&D Summary (AAC/AAD) 
Week Ending 04/04/03 

D&D 
I I 

Set 3 (lAD103BD00) 
0 Scope and walkdown and complete. 

Set 4 (lAD104BD00) 
0 Mechanical stripout in process. 

0 

GB33 internal component removal in process. 
Electrical isolation and stripout is complete. 

Set 5 (lAD105BD00) 
0 Scope and walkdown complete. 

Set 6 (1A031DR02B) 
0 Scanning of tanks in rooms is complete. 

Engineering and Planning activities in process. 
Glovebox internal component removal in process as resources are available. 

' D&D package for Room 3563 in process. 
' Permacon package ready to work. Material due end of March. 

D&D package for Room 3553 ready to work. 
Electrical isolation and stripout package in process. 

Set 9 (CSV) 
0 

0 

Entries for decon and pallet removal in repair bay complete. 
Package for relocation of BMS switch ready to work. 
Initiated pallet removal through YO 8. 57 of 1,147 pallets removed. 

Set 10 (Utilitv Scrubber) Dismantlement (lADllOBD00) 
0 Vault scans complete. 
0 Vault closure approved. 
0 Alarm removal package in process. 

Set 11 (Storage Vault) Dismantlement (lADlllBD00) 
0 Scope and walkdown complete. 

Set 12 Dismantlement (lAD112BD00) 
0 Dismantlement engineerindplanning in process. 
0 Internal GB component removal in process. Working GBs 17,20, and 31. 

Set 13 Dismantlement ( 1 AD1 13BDW) 
0 

0 

Electrical isolation and stripout in process. 
Dismantlement planning and engineering activities in process. 

Room 2307 D&D in process. 
Room 2317 D&D at pre-reqs. 

Revision: 04/09/03 
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Set 14 Dismantlement (lAD114BD00) 
0 

0 

0 Room 2339 D&D completed. 
0 

0 

Electrical isolation is 100% complete. 
Mechanical isolation package is 90% complete. 

GB 7, 9, 10, 12, and 13 - Removal is 100% complete. 
GB 8 - Removing piping interference and installing tent. 

Set 16 Dismantlement ( 1 AD1 16BDW) 
0 

0 

Electrical isolation and stripout package in process. 
Mechanical isolation and stripout package initiated. 

GB33 removal in process 
0 Preparing for canyon entries for component size reduction and removal. 

Set 32 Dismantlement (lAD132BD00) 
0 Scope and walkdown complete. 

- Tanks 
0 

0 

0 

Set 12 - Rasching ring removal and cerium rinse scope and walkdown complete. (lAC112ET00) 
Set 6 - Ring Removal for Room 3563 complete. Tank 52A, 52B, 49A, 49B, 49C, and 49D, complete. 
(lAC106ET00) 
Set 10 - Ring Removal package ready to work. (lACllOET00) 

Packages Readv to Work Pending Resources 
0 Set 6 Mechanical stripout (3553). 
0 Set 6 Permacon install and door removal. 
0 Set 13 Mechanical stripout (2317). 
0 Set 58 Mechanical stripout. 
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D&D Waste I 
RepackaeddisDosition the remaininp 3000 lepacv drums 

Starting inventory (May 3,2002) = 3,163 (revised to include 220 in B374) 
April 7,2003 inventory = 1,440 
Drum Cateporv 
No glovebox processing 235 
Box & Go 104 
Drum repack (e.g. c-cell) 292 
Glovebox processing 44 
Empty 136 
Active Standards 3 
Unknown - Standards (Waiting disposition) 35 
Unknown - Disposition 8 
New Generatiomew empty 460 
Building 371 Total 1418 
Building 374 Total 122 
Grand Total l.440 

## 55 Gallon Drums 

Net Drum Loss for Week 13 

Material Stewardship containers received to date 75 

HSGS/BOX-N-GO 
HSGS Complete 
22 Box-N-Go SWBs completed - 94 remaining 

Room 3305 ReDack/Size Reduction Tent Status 

Two containers repackaged. 
Tent size reduction operations continue. 

I PuSPS/BUILDING OPERATIONS 
PUSPS 

Good cans in final review : 1584 increase of 17 cans from 4/1/03 
Data packages approved : 1500 increase of 18 cans from 4/1/03 
Feed cans remaining: 688 
Pretreatment batches completed: 113 
Approval has been received to ship 30 Pdtantalum parts along with other classified material to 
Savannah River. 

Buildinp Operations 
0 9975 containers packaged: 

SRM 9975 containers packaged: 
0 DT22s packed 

LL oxide cans generated: 
0 Remaining Cats and Dogs 

Stand alone items: 
Items in 55 gallon drums: 
Items in 10 gallon drums: 
Total Items 

1396 
29 of 150 (est.) 
240 
466 of 1400 (est.) 

18 
48 
- 14 
80 

Revision: 04/09/03 
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I CONSTRUCTION / MAINTENANCE I 
Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX00) 

On-Hold for west wall removal 

B371/374 Demolition Contract 
Contract went out for bid January 27. 

B371 Underslab Characterization 
0 7 samples from 371 and 6 from 374 have been pulled. 29 total samples will be pulled from 371 and 7 

total will be pulled from 374. 

B371 West Wall Removal 
0 Removing studs, ceiling tile and grid. Setting up for sprinkler head modifications 

Set 56 Sludpe Removal/ (1AD456BD00) 
Complete, tanks clean, surveyed and encapsulated. 

Set 18 Sludge Removal 
0 

Cleaning tanks 826 A/B/C 
Cleaned, surveyed and encapsulated Tanks 8 16. 

Set includes 11  tanks and 41K gallons of sludge. 

Packages Readv to Work Pending Resources 
Set 21 Dismantlement (lAD421BD00) 
Set 57 Electrical Removal (lAD457BDW) 
B371 Asbestos Removal ($138K) 
Set 56 Mechanical Dismantlement 
Set 58 Mechanical Dismantlement 

In-Process Securitv Surveillance Svstem 
Installing conduit and panels 

Set 4 Tank Removal 

0 

Relocated 2 tanks to support glovebox removal 
Tanks will be removed when glovebox is removed 

Revision: 04/09/03 
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Basis for Interim Operations (BIO) 
Week Ending 04-11-03 

12 Ph. 2 4/4/03 

PUSPS 

4/7/03 4/15/03 

None 

Operations 

0 

0 

0 

Streamline JCO to support open Hatch in Room 1214 to support CSV pallet 
Removal. (Drafted - ready for submittal when needed) 
Page change to remove Process Water Seismic Isolation and Attic Leak Detection 
Systems (With RFFO for approval) 
Streamline JCO to support batching oxide material in 3515 (Being drafted) 

D&D Support 

0 

0 

JCO for transferring largellong items through airlocks (On Hold) 
Page Change to allow storage of drums and SWB's in B374 (On hold) 

DBIO DeveloDmentlImplementation. 
0 

0 

Resolving DOE Comments on the DocumenVTSR 
Target final submittal to DOE, RFFO with all comments incorporated 4/9/03 

Out-of-commission - USQDs for placing dismantlement sets out-ofcommission: 
Set 1 Date Completed Date to DOE I Response Due ] Response/ Approval 

09/03 6 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

Da temime: April 3,2003/ 2:30pm 

Site Contact(s): David Ward, Eric Espsinosa 
Phone: 303-966-5938,303-966-8457 

Regulatory Contact: James Hindman 
Phone: 303-966-4482 

Agency: Colorado Department of Public Health and the Environment 

Purpose of Contact: To discuss the management and the disposition of the 
sludge in the B374 tanks to include treatability study, treatment in containers for 
metals using SP-400 Waterworks Crystals, and the packaging of wastewater 
sludge from different tanks in the same waste container. Also, provide the 
appropriate notification. 

Discussion 
The State was briefed on the current approach to managing the removal of the 
sludge from the 6374 tanks. The first issue was the need to conduct a 
treatability study on the sludge from 3 tanks, D804C, D804D and D826B. The 
test would consist of taking existing 1 OOml samples adding SP-400 Waterworks 
Crystals to the samples and sending them to 8559 lab for analysis of TCLP 
metals. The Site would notifiy the State of the results and include the 
appropriate information in the Site’s RCRA annual report. James concurred with 
this approach. 

The second issue, assuming the treatability study resulted in an LDR compliant 
waste, is the mixing of SP-400 Waterworks Crystals with sludge from tanks 
D804 C and D, and D826B in the waste boxes to be shipped to EnviroCare. 
This treatment would be performed under Unit SO02 - Oil andlor Aqueous 
Solidification Process in either room 2804, 3801 or other permitted rooms. It was 
not clear if the Waterworks Crystals Aqueous Liquid Solidification Agent named 
in Unit SO02 was the same as the SP-400, either way this contact record would 
service as the 7-day notice required by S002. The accumulation start date for 
LDR compliant waste would be the day treated in the waste container. If the 
approach resulted in and LDR compliant waste, similar sludge from other B374 
tanks may be treated in the same manner. James concurred with this approach. 

Contact Record 41 10/00 
Rev. 9/3/02 
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The third issue was packaging the wastewater sludge in D-824A with the 
wastewater sludge from 8774, one of the feed systems to D-824A. This would 
result in approximately 40 drums of TRU Mixed waste with all the EPA codes 
from both waste being retained in the final waste form to be disposed of at 
WIPP. The Site considers this the appropriate packaging of these sludges and 
eliminates any orphan waste from the B374 tanks. James concurred with this 
approach . 

Contact Record Prepared By: David Ward 

Required Distribution: 

P. Amold, K-H 371 
C. Deck, K-H 
R. DiSalvo 
C. Gilbreath, K-H 77 1 
S. Gunderson, CDPHE 
T. Hopkins, K-H 776 
L. Kilpatrick, RFFO 

Additional Distribution: 

J. Legare, DOE F. Gerdeman-DOE 
R. Leitner, K-H 371 
J. Mead, K-H ESS 
S. Nesta, K-H RISS 

B. Prymak, DOE 
T. Rehder, USEPA 
D. Shelton, K-H 

E. Espinosa 

K. North, K-H ESSMS 

Contact Record 4/10/00 
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